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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

                    PREVIOUS CONTRACT AMOUNT:    $1,726,505.73

                    AMOUNT THIS ACTION:          $   19,000.00

                    TOTAL CONTRACT AMOUNT:       $1,745,505.73

                1.  The purpose of Modification P00033 is to modify the contract as follows:

                    a.  WD 0009/Revision 5, Power Pack Ground Hop Stands (PPGHS) Modifications.                        _______________________________________________________________________

                    CLIN 0001BB is increased by $11,124 from $ 62,798 to $73,922 to fund

                    approximately 105 man-hours to complete the new effort. CLIN 0003AU is

                    is increased by $7,876 from $24,178 to $32,054.

                    b.  Section H, Special Provision H.1 is revised to reflect the available

                    hours remaining for this contract.

                2.  As a result of the changes described above, the total amount of the contract

                is increased by $19,000 from $1,726,505.73 to $1,745,505.73. All other terms and

                conditions of the contract are unchanged.

                                               *** END OF NARRATIVE A 030 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001BB        SERVICES LINE ITEM                                                                           $         73,922.00              __________________                                                                            __________________

              NOUN: PPGHS

              PRON: T132T5604K    PRON AMD: 06    ACRN: AM

              CUSTOMER ORDER NO: M9545003MP32021

                WD 0009 Revision 5                  *

                Total Estimated Cost:       $63,299 *

                Total Estimated Fee:        $10,623 *

                Total Authorized Dollars:   $73,922 *

                NOTE: CLIN 0001AJ and 0001BB

                are combined to fund the total

                authorized hours (3,968) for         *

                WD 0009.

                *CHANGED BY MODIFICATION P00033.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        73,922.00
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AU        PROTOTYPE ITEM                                              2          EA   $  16,027.00000  $         32,054.00              ______________                                                               ______________   __________________

              NOUN: PPGHS "A" KIT PROTOTYPES

              PRON: T132T5434K    PRON AMD: 05    ACRN: AM

              CUSTOMER ORDER NO: M9545003MP32021

                    WD 0009 Revision 3: PPGHS

                    Total Estimated Cost:        $30,568   *

                    Total Estimated Fee:         $ 1,486   *

                    Total Authorized Dollars:    $32,054   *

                    SHIP TO:

                    M54062

                    MARINE CORPS DETACHMENT

                    US Army Ordnance Center and School

                    Bldg 5223 Bel Air Street

                    ATTN: GySgt Leviska (410) 278-4598

                    Aberdeen Proving Ground, MD 21005-5000

                    M33250

                    Commanding Officer

                    School of Infantry Blge 52592

                    M/F LAV Co

                    ATTN: GySgt Carrabello (760) 725-7060

                    Camp Pendleton, CA  920055-5061

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3216H001  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            30-DEC-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001BB  T132T5604K             AM       2        $          62,798.00  $          11,124.00            $          73,922.00

        M9545003MP32021

0003AU  T132T5434K             AM       2        $          24,178.00  $           7,876.00            $          32,054.00

        M9545003MP32021

                                                                           _________________

                                                         NET CHANGE    $          19,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AM        17  35110920383100080200674432D20380500003MP32021                        $          19,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          19,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,726,505.73              $          19,000.00              $       1,745,505.73
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  Level of Effort and Options.  This contract is a cost-plus fixed fee level of effort type of contract.  The base year for

this contract is the period 7 September 2000 through 6 September 2001.   The succeeding twelve month period is the option

year.   The Contracting Officer may unilaterally issue work directives up to a cumulative total of 15,000 hours during the

base year and up to an additional cumulative total of 15,000 in the option year.

H.1.1   Base Year- Available and Authorized Hours:  The Government shall have the unilateral right to increase the contract

level of effort by a maximum of 15,000 man-hours at an estimated cost of $88.64 per hour and a fixed be of $8.77.  The

following base year

hours have been authorized for expenditure:

Available Hours:   15,000.00

Authorized Hours:

WD-0001                       2,830.30

WD-0002                       1,069.00

WD-0003                         749.00

WD-0004                         208.00

WD-0005                         656.00

                 WD-0006                       1,301.00

                 WD-0007                         225.00

                 WD-0008                         105.00

                 WD-0009                         120.00

                 WD-0010                         597.00

                 WD-0011                         100.00

                 WD-0012                         200.00

                 WD-0013                       4,886.00

                 WD-0014                       1,590.00

                 WD-0015                          -0-

Remaining Hours:                         363.70

H.1.2  Option for Additional Level-of-Effort:   The Government shall have the unilateral right to increase the contract level

of effort by a maximum of 15,000 man-hours at an estimated cost of $96.41 per hour and a fixed fee of $9.53 per hour.   The

Government may incrementally exercise this option at any time on or after contract award but in no event later than twelve

(12) months after contract award. The Government has the unilateral right to add the additional hours to an existing CLIN or

to establish a new and separate CLIN. The period of performance for the hours added by this option shall be eighteen months

from the exercise of the latest increment.

                 WD-0002/Rev 3                    304.00

                 WD-0002/Rev 4                    789.00

                 WD-0002/Rev 7                     90.00

                 WD-0005/Rev 3                    240.00

                 WD-0005/Rev 8                    504.00

                 WD-0005/Rev 9                    179.00

                 WD-0009/Rev 1                   1754.00

                 WD-0009/Rev 3                   1569.00

                 WD-0009/Rev 4                    420.00

                 WD-0009/Rev 5                    105.00    *

                 WD-0011/Rev 1                     36.00

                 WD-0014/Rev 1                    545.00

                 WD-0015/Rev 1                    -0-

                 WD-0016/Rev 1                   1022.00

                 WD-0016/Rev 4                    100.00

                 WD-0017                          477.00

                 WD-0017/Rev 1                    105.00

        Remaining Hours                        6,761.00

                  *Page revised by Modification P00033*

                                               *** END OF NARRATIVE H 001 ***

  7 7

DAAE07-00-C-M071 P00033

METRIC SYSTEMS CORPORATION


	SECTION A
	SECTION B
	SECTION G
	SECTION H

